A 2001 2002
Activity Early Early JUN | JuL | AuG | sSep | oct | Nov | DEC JAN | FEB | MAR | APR [ M
Description Start Finish g4 1118252 9 1623306 1320273 11017241 8 1522295 1219263 101724317 1421284 1118254 1118251 8 1522296 ,
EDG
Code/Unit Test 25JUNO1A 05NOV01 Code/Unit Test
EDG 3.4 to ECS 05NOVO01 @EDG 3.4t0 ECS
UAH
Code/Unit Test 25JUNO1A  |03DECO1 A Yy Code/Unit Test
Deliver to ECS 03DECO01 @ Deliver to ECS
ECS Testing 03DECO01 07JAN0O2 A £CS Testing
DAAC Testing 28JANO2* 11FEBO2 /NI /DAAC Testing
UAH Enhancements C&UT 07JANO2 11MARO02 UAH Enhancements C&UT ANy
Del. Patch to DAACS 11MARO02 @ Del. Patch to DAACS
ECS
Code/Unit Test 25JUNO1A 05NOV01 Code/Unit Test
Delivery to Integration Lab 05NOVO01* @ Delivery to Integration Lab
Integrate ECS & EDG 06NOVO1 03DEC01 /NI / Integrate ECS & EDG
Integrate ECS, EDG, UAH 04DECO01 08JANO2 /NI Integrate ECS, EDG, UAH
PSR 21JANO2* @PSR
Deliver to DAACs 28JAN02* @ Deliver to DAACs
Install and Test at DAACs 28JANO2 11FEB02 /NE\/ Install and Test at DAACs
DAACs
H/W Installation 25JUNO1A 28JAN02 H/W Installation
Install and Test at DAACs 28JANO2* 11FEBO2 /NE\/ Install and Test at DAACs

Project Start 01JUNO1
Project Finish 11MARO2
Data Date 11SEPO1
Run Date 11SEPO1
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